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Science-focused Work
9/24 10/1 10/8 10/15 10/22 10/29 11/5 11/12 11/19 11/26 12/3 12/10 12/17 12/24 12/31 1/7 1/14 1/21 1/28 2/4 2/11 2/18 2/25 3/4

Storyboard
   Leadership Review
   STDT Review
   Final Adjustments

Exposure Time Calc
   GO
   Exoplanet

Key Questions
   Binaries
   WFCS for Coronagraph
   Update STM 
   Other Questions

Design work

Draft 1
Edit
Draft 2
Edit



Overall HabEx Report Schedule



Comments
• Current schedule concerns:

• Option B design work remains as the critical path
• DRM work is playing catch up after funding cut at end of FY18

• A great deal of work needed in the next 3-4 months
• Many important decisions will need to be made very soon

• Work ramps down after delivery of ICE draft (2nd draft) on 2/28/19
• All design work will be done by ICE delivery
• Editing/writing will begin to be concentrated in fewer people with 3rd draft

• Our focus is moving from design development to report writing and getting 
the message out
• More funding to support HabEx talks in FY19 than in prior years
• STDT members should look for speaking/presenting opportunities in the 2nd, 3rd and 

4th quarters of FY19 since workload will be diminishing.

• Do we need any more STDT face-to-face meetings? If so, what is the 
meeting purpose and when should we meet?


